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9/22/14 0008

Site Name: Operational Period: 
U.S. EPA Region 6 Task Order 62 CES Environmental Date: 9-19-2014 

DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 

Continue water transfer from South Pond. 

Continue procurement activities for site set up and sludge removal. 

Continue evaluation of site waste and development of waste strategy. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 9.18.2014 Time: Date: 9.19.2014 Time: 1800 
PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 2 2 
Foreman 1 1 Vacuum Truck 1 1 

Health and Safety Manager 1 1 Trash Pumps 2 2 
' --- . 

Truck Driver 1 1 ,-
Equipment Operator I 1-----

I Laborer 2 2 ,-
I 

PERSONNEL OFF-SITE l I 
Subcontract Manager 1 1 

Health and Safety Manager 
I 

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 I 
I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

RM and H/S Manager discussed SSHP and Work Plan with OSC. 

SWSES crew moved water from the South Pond to the North Pond. 

Trailer, generator, and portable toilets set up for delivery on Monday 

Completed SOW for tank cleaning, RFP for breathing air issued. 

Draft 1900-55 completed. 
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue movement of water from South Pond. 

Finalize 1900-55. 

Continue procurement for sludge removal operations. 

Discuss sampling plan for AST's. 

Develop alternative for storm water management. 

Receive trailer, generator and portable toilets. 
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